



# Projected General Plan Update Timeline 2025

June

Pre-Public Review Draft  
Study Session

Finalize Public Review  
Draft General Plan

Zoning Code consultant  
contract approval

July-August

Release Public Review Draft  
General Plan

Draft plan engagement

Start Zoning Code Update

September  
– October

Release draft EIR, CAP, and  
revised GP for 45-day  
comment period

Continue engagement

Study session on EIR, CAP,  
and revised General Plan

Revise documents following  
comment period

November-  
December

Publish revised General Plan,  
CAP, and EIR

Start approval process

- Monterey County Airport LU Commission
- Planning Commission
- Traffic and Transportation Commission
- City Council certification and adoption