

**RESOLUTION NO.**

**A RESOLUTION AUTHORIZING AN INCREASE IN CONSTRUCTION CONTINGENCIES FOR THE CLOSTER PARK REVITALIZATION PROJECT, CIP 9350**

**WHEREAS**, On December 3, 2025, City Council, pursuant to Resolution No. 23175, awarded a contract to McGuire and Hester for the Closter Park Revitalization Project, CIP 9350, in the amount of \$6,915,983 and approved a construction contingency amount of \$415,000; and

**WHEREAS**, Approximately \$125,000 of the \$415,000 approved construction contingencies remain.; and

**WHEREAS**, Pending change orders exceed the allocated construction contingencies.

**NOW, THEREFORE, BE IT RESOLVED** that the City Council approves a \$125,000 increase in the construction contingencies for a revised construction contingency not to exceed \$540,000 for the Closter Park Revitalization Project (CIP 9350); and

**BE IT FURTHER RESOLVED** that the City Council approves reallocating \$100,000 from CIP 9060 to CIP 9350.

**PASSED AND APPROVED** this 30<sup>th</sup> day of June 2026, by the following vote:

**AYES:**

**NOES:**

**ABSENT:**

**ABSTAIN:**

**APPROVED:**

\_\_\_\_\_  
Dennis Donohue, Mayor

**ATTEST:**

\_\_\_\_\_  
Patricia M. Soratos, City Clerk