

DTSC Sampling Schedule 2024

| Action | Deadline | Notes |
|--|-------------------------|--|
| DTSC Workplan approval | June 5, 2024 | Email for approval received. |
| Work plan costing and review with City | June 5 – 20, 2024 | |
| Review at Airport Commission | June 27, 2024 | If approved, will move to Council. |
| Review at City Council | August 6, 2024 | If approved, move forward with sampling. |
| Proposed Sampling | August 19 – 23, 2024 | Pending subcontractor availability. |
| Laboratory Analysis | August 26 – September 6 | Completed by subcontractor. |
| PEA Report Compilation | September 6 – 20, 2024 | Completed by KH. |
| PEA Report Review | September 20 – 24, 2024 | Completed by City and Developer. |
| PEA Report Revisions | September 24 – 30, 2024 | Completed by KH. |
| PEA Report Submitted to DTSC | September 30, 2024 | Completed by KH. |