

EXTRA WORK CHANGE ORDER



License # 1013305

Date of Change Order: January 19, 2026

Document #1 of 1 – Change Order #2

Date of Original Agreement: November 14, 2025

Owner: City of Salinas

Address: 39 Soledad Street
Salinas, CA 93901

This form needs to be signed by the Contractor before the Contractor is obligated to perform any work other than that described in the original contract.

1. Description and Scope of Work Encompassed by this Change Order:
 - o Provide engineering services to prepare plans for temporary roof
2. Amount to Be Added/Subtracted from Original Contract Price: \$2904
3. Effect the Change Order Will Make in the Progress Payment Schedule Set Forth in the Original Contract: Due upon completion
4. Effect the Change Order Will Have on the Completion Date: None

This change order shall be incorporated as part of the original contract and shall become part of the contract when signed by both parties.

Owner

California Premier Restoration

Date: _____

By: 
Date: 7/20/24