

Airport Name		Salinas Municipal Airport	Fiscal Year 2019		
Shown On ALP	Project Type*	Project Description	Federal Share	Local Share	Total
Yes	D	Construct Runway Rehabilitation (8-26)	1,190,700	132,300	1,323,000
Yes	D	Additional Design Runway 8-26 Rehabilitation	18,000	2,000	20,000
* D - Development; P - Planning; E - Environmental					
PROVIDE THE FOLLOWING DETAILED INFORMATION FOR PROJECTS ANTICIPATED WITHIN 1-2 YEARS					
Detail Project Description (Square/Lineal Footage or Length/Width)					
Construct Runway Rehabilitation (8-26) - Approximately 900,600 SF (6,004' L x 150' W) of Runway 8-26 will be crack sealed, slurry sealed, and remarked. Additional Design Runway 8-26 Rehabilitation - Additional runway design required following the PMMP update - site survey costs and repackage for advertisement.					
Project Schedule (Anticipated date for bids or negotiated prices, consultant selection for planning or environmental projects, length of construction or design, planning or environmental process)					
Design		August 2017-February 2018			
Advertisement		March 2019			
Award		May 1, 2019			
Start Construction		July 2019			
Complete Construction		December 2019			
NEPA Environmental Status (With grant application include copy of ROD, FONSI or CATEX letter of approval)					
A CATEX for Runway Rehabilitation was submitted in December 2016.					
Land Title Status & Date of Exhibit "A" Status			Date		
The ALP set, including these projects and the Exhibit A Property Map was approved on November 23, 2010. An update to the ALP and narrative is currently underway.			November 2010		
Open AIP Funded Projects (include grant number and grant description)			Expected Close-out Date		
AIP 23 - Update Master Plan			October 2017		
AIP 25 - Improve Misc. Electrical Improvements - Construction, Conduct Study			October 2017		
AIP 26 - Design - Rwy 8-26 and 13-31 (crack repair, seal coat and remark)			July 2018		
Certification: To the best of my knowledge and belief, all information shown in the ACIP Data Sheet is true and correct and had been duly authorized by the Sponsor.					
Brett J. Godown, Airport Manager		Brett J. Godown, Airport Manager			
Name and Title of Authorized Representative (Print or Type)			Contact Name and Title (Print or Type)		
			831-758-7214		
Signature		Date		Contact Phone (Print or Type)	