



City of Salinas

COMMUNITY DEVELOPMENT DEPARTMENT • 65 W. Alisal St • Salinas, California 93901

(831) 758-7387 (P) • (831) 758-7368 (F) • cityofsalinas.org

DATE: June 20, 2023

TO: City Council

FROM: Lisa Brinton, Director

THROUGH: Rod Powell, Assistant Director
Grant Leonard, Planning Manager

BY: Jonathan Moore, Senior Planner
Monica Gurmilan, Senior Planner

SUBJECT: **General Plan Update Schedule**

The following outlines the anticipated schedule to deliver a complete Draft General Plan Update by January 2024:

| | |
|-----------|---|
| June | <ul style="list-style-type: none"> • Public review of Draft 2023-2031 Housing Element • Staff review of General Plan Goals, Policies, and Actions • Completion of Buildout Projections • Initiation of Circulation Element Update • Continued Youth Public Safety Engagement |
| July | <ul style="list-style-type: none"> • Submittal of Draft 2023-2031 Housing Element to HCD • Drafting of General Plan EIR Notice of Preparation • Initiate Climate Action Plan work • Initiate writing of draft General Plan elements |
| August | <ul style="list-style-type: none"> • Release of General Plan EIR Notice of Preparation • Continue to draft General Plan elements • Continued Climate Action Plan work • Public engagement for the General Plan Goals, Policies, and Actions |
| September | <ul style="list-style-type: none"> • Continued community engagement on the General Plan Goals, Policies, and Actions • Climate Action Plan Community engagement • Complete Administrative Draft of the General Plan Update |
| October | <ul style="list-style-type: none"> • Receive comments from HCD on Draft 2023-2031 Housing Element • Continued community engagement on General Plan elements • Internal City review of Administrative Draft General Plan Update |

| | |
|----------|---|
| November | <ul style="list-style-type: none"> Continued internal City review of Administrative Draft General Plan Update 1/10 - Release Final 2023-2031 Housing Element 11/15 - Planning Commission for Final Housing Element 11/28 - HLUC for Final Housing Element |
| December | <ul style="list-style-type: none"> 12/5 - City Council Adoption of Final Housing Element 12/15 - HCD submittal deadline for Housing Element Start of 60-day HCD review Final Revisions to Draft General Plan Update |
| January | <ul style="list-style-type: none"> Release Draft General Plan for public review |

2023 Timeline and priorities

