

**RESOLUTION NO. \_\_\_\_\_ (N.C.S.)**

**A RESOLUTION APPROVING CHANGE ORDER NO. 1 IN THE AMOUNT OF \$184,000 FOR THE 2018 SLURRY SEAL IMPROVEMENTS PROJECT, CIP 9981**

**WHEREAS**, on November 6, 2018, City Council awarded the 2018 Slurry Seal Improvements Project, CIP 9981, to VSS International, Inc in the amount of \$2,518,000; and

**WHEREAS**, the quantity of crack seal required within the project limits exceeded the allocated 40,000 linear feet; and

**WHEREAS**, crack seal is required to be installed prior to slurry seal application; and

**WHEREAS**, the proposed Contract Change Order No. 1 calls to compensate the Contractor for additional crack seal and associated remobilization and notification costs; and

**WHEREAS**, sufficient project funds are available to support this change order request.

**NOW, THEREFORE, BE IT RESOLVED BY THE SALINAS CITY COUNCIL** that Contract Change Order No. 1 is approved in the amount of \$184,000.00 to VSS International, Inc for an additional 150,000 linear feet of crack seal and associated remobilization and notification costs; and

**BE IT FURTHER RESOLVED** that the Public Works Director is hereby authorized to issue Contract Change Orders, up to an additional 5% of the original contract price.

**PASSED AND APPROVED** this 2<sup>nd</sup> day of July 2019, by the following vote:

**AYES:**

**NOES:**

**ABSENT:**

**ABSTAIN:**

**APPROVED:**

---

Joe Gunter, Mayor

**ATTEST:**

---

Patricia M. Barajas, City Clerk