

Phase/Task	2020		2021				2022				2023				2024		
Quarter	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	
GPU Funding and Framework																	
LEAP Application																	
SALC Application																	
REAP application																	
Finalize GPU Strategy																	
Review existing documents and complete background evaluation (including changes to state law)																	
Develop RFP(s)/Scope(s)																	
Prepare Existing Condition/Summaries																	
Develop Community Engagement Strategy																	
Contract consultant team(s) for GP support/EIR																	
Contract/Aquire digital/physical engagement tools																	
Establish TAC/SC (or other)																	
Launch Engagement																	
Launch websites/digital tools																	
Official engagement kick-off																	
Tribal Consultations (SB 18 and AB 52)																	
Pre-draft Engagement activities																	
Review pre-draft engagement summaries and ideas with community																	

Phase/Task	2020		2021				2022				2023				2024	
Quarter	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2
Draft GP and EIR																
Technical and Environmental Studies																
Draft General Plan Elements																
Release of NOP, scoping meeting																
Draft Environmental Impact Report																
Draft plan community engagement (Second Phase of Engagement)																
Formal NOC (45 day review period) for DEIR and GP																
Climate Action Plan (CAP)																
CAP engagement																
Draft CAP																
Engagement/draft review																
Final revisions and accept																
GP Review and Adoption																
Official comment period																
Commission and Council study sessions																
Final revisions																
Hearing Notices																
Commission and Council Adoption/Certification/NOD																
Zoning Code																
Hire consultant(s)																
Draft zoning code																
Engagement/draft review																
Finalize and adopt																