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CITY OF SALINAS 

COUNCIL STAFF REPORT 

   

 

DATE:  AUGUST 8, 2023 

DEPARTMENT:  PUBLIC WORKS 

FROM:   DAVID JACOBS, DIRECTOR 

BY:   BRIAN FRUS, SENIOR ENGINEER 

TITLE: AMENDMENT TO THE PROFESSIONAL SERVICES 

AGREEMENT BETWEEN THE CITY OF SALINAS AND HARRIS 

AND ASSOCIATES FOR THE INDUSTRIAL WASTEWATER 

PUMP STATION IMPROVEMENTS  

 

RECOMMENDED MOTION: 

 

A motion to approve a Resolution approving an Amendment to the Professional Services 

Agreement in the amount of $102,082, for a total compensation under the agreement not to exceed 

$363,818 between the City of Salinas and Harris and Associates for the Industrial Wastewater 

Pump Station Improvements project. 

BACKGROUND: 

 

The City of Salinas owns and operates an Industrial Wastewater Collection and Conveyance 

System (IWCCS) which takes agricultural process water from 26 industries. The system is 

comprised of a network of piping, an Industrial Wastewater Pump Station (IWWPS), and the 

Industrial Waste Treatment Facility (IWTF). The IWWPS is located on Airport Boulevard in 

southeast Salinas and consists of a wet well and three underground pumps which convey industrial 

wastewater to the IWTF for further processing.  The City is conducting structural evaluation and 

will perform upgrades that will ensure not only structural longevity of the Industrial Wastewater 

Pump Station but also allow for increased flow capacity and redundancy. 

On January 18, 2022, the City authorized an agreement for $261,736 with Harris and Associates 

to perform the Industrial Wastewater Pump Station Improvements (Resolution No. 22290). 

Over the course of conducting the Industrial Wastewater Pump Station Improvements, staff was 

made aware of certain tasks that are required that were not in the original scope of work. These 

include: additional design of a proposed permanent standby generator, generator pad and vault 

structure; additional flow monitoring; additional hydraulic analysis; site surveying identifying 

existing easements; corrosion protection assessment; and schedule-extension-associated costs. The 

additional scope represents a net increase of $102,082 to the original agreement. 



Page | 2 

In addition, the original agreement approved by Council is set to expire December 31, 2023 and 

requires revision to the terms to extend the completion date by an additional year. 

CEQA CONSIDERATION: 

 

Not a Project. The City of Salinas has determined that the proposed action is not a project as 

defined by the California Environmental Quality Act (CEQA) (CEQA Guidelines Section 15378).  

 

STRATEGIC PLAN INITIATIVE: 

 

The proposed project and agreement meet the City Council’s goal of Infrastructure and 

Environmental Sustainability (City of Salinas Strategic Plan 2022-2025) by improving City 

facilities. 

 

DEPARTMENTAL COORDINATION: 

 

This project has relied on coordination between the Wastewater and Water, Waste and Energy 

(WWE) divisions in Public Works. WWE has coordinated the overall execution of the Industrial 

Wastewater Pump Station Improvements with input and field support from Wastewater Division 

staff. 

FISCAL AND SUSTAINABILITY IMPACT: 

 

The total increased cost for the additional scope of work in the corresponding Amended and 

Restated Professional Services Agreement is $102,082. 

A total of $1,389,220 have been appropriated to Outside Services, Other Professional Services, 

CIP 9009, Industrial Wastewater Pump Station Improvements therefore sufficient funds are 

available for this amendment. CIP 9009 is funded by the Industrial Wastewater Enterprise Fund 

and thus no general funds will be expended. 

ATTACHMENTS: 

 

Resolution 

Amendment No. 1 to Agreement for Professional Services for Environmental 

Consultants/Contractors, City of Salinas and Harris and Associates for the Industrial Wastewater 

Pump Station Improvements 


